STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract # 04-0120F4
Bay Area Branch

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File#: 69.12
(707) 649-5453 ' '

(707) 649-5493

DAILY PROJECT JOURNAL

Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000543
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 06-Dec-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Major component movement OBG Production:

Welding floorbeams,
Tack welding T-Stiffeners to Skin Plates (cracks observed in tack welds).

77m Tower Mock-up:
No welding observed.

89m Tower Mock-up:
No welding observed.

114m Tower Mock-up:
Fitting Skin Plates to temporary diaphragm.

Deck Plate Mock-up:
Assembling bolted splice connection.

Closed-rib Weld Trial:
QA, ABF and ZPMC performing UT of the closed-ribs.

2 Meetings attended Caltrans met with ABF and ZPMC at 1300 to discuss issues and the
schedule for the next three days.
ZPMC asked about material receiving procedures. Caltrans explained that
we will be performing random observation only. Batch 42 is considered
received by Caltrans. Caltrans has committed to give ABF and ZPMC
written confirmation of material received. ABF will continue to perform
verification of the material and notify Caltrans when inspections are being
performed. Caltrans stated we would still lime to perform complete
inspections on the shapes that require normalizing and the shapes with lost
traceability.
ZPMC asked about the status of the Dimensiona Verification Plans
submitted by ABF. Caltrans responded that the OBG plan was submitted
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for information only. Caltranswill be responding to the Tower plan. The
plan is considered incomplete and will have comments returned to ABF.
ZPMC has submitted the MSFQA for the Heat Bending at Changxing Island
to ABF. ABFiscurrently reviewing.

ZPMC presented some information regarding the acceptance rate of the
Tower Mock-up CJP stiffener welds performed in the 1G position.
However, the data appeared to have some discrepancies and ABF asked to
review and confirm the data before giving to Caltrans.

ZPMC asked about the status of CWR-030. ABF stated they have already
replied to ZPMC.

Caltrans addressed the matter of the W-beams that ZPMC intends to
normalize. Since the material has never been submitted to the State, thereis
no need for the State to audit the facilities or perform witnessing of the
normalizing process.

ABF submitted an RFI regarding grain size being reported on the MTR’s.
The State' s response to this RFI was to address this matter with the Caltrans
staff in China.

ZPMC confirmed they will resume night shift work tonight.

3 Key conversations QA spoke with ABF representative Peter Ferguson regarding the cracking
observed in the tack welds for the Stiffener to OBG bottom and side plates.
Mr. Ferguson stated he was aware of the issued and traced the cause back to
insufficient preheat. Mr. Ferguson stated ABF would ensure the appropriate
preheat was used and would also suggest to ZPMC staggering the tack
welds to eliminate opposing stresses.

I nspected By: McClary,David Quality Assurance I nspector

Reviewed By: Lowry,Patrick QA Reviewer
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